
OUTER LOOP PUBLIC MEETINGOUTER LOOP PUBLIC MEETING

MARCH 24. 2008



  



PHASE II
SH53 TO WEST ADAMS/FM 2305

BID OPENING TODAY (MARCH 24, 2008)

CONSTRUCTION SPRING 2008 TO

SUMMER 2009



PHASE III
WEST ADAMS/FM 2305 TO ~JUPITER

ACTIVELY AQUIRING R.O.W.

INTENT TO BEGIN CONSTRUTION WINTER

2009



PHASE IV
~JUPITER TO POISON OAK

ACTIVELY ACQUIRING R.O.W.



PHASE V & VI
POISON OAK TO S. IH 35

ACQUIRING R.O.W. AS OPPORTUNITIES

ARISE (THROUGH SUBDIVISION PLAT PROCESS OR

WHEN CONSIDERING INDIVIDUAL PROPERTY OWNER

REQUESTS)



PHASE V & VI
POISON OAK TO S. IH 35

ACQUIRING R.O.W. AS OPPORTUNITIES

ARISE (THROUGH SUBDIVISION PLAT PROCESS OR

WHEN CONSIDERING INDIVIDUAL PROPERTY OWNER

REQUESTS)











Right-of-Way ProcessRight-of-Way Process

I. Initial Contact / Right-of-Entry

(This has no bearing on the offer, acceptance of value)

II. Appraisal

III. Offer made based on appraiser

IV. Negotiation Phase

V. Sign Agreement

VI. Closing and Payment


